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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         

SUMMARY OF CHANGES   
 
 
SECTION A - SOLICITATION/CONTRACT FORM  
         
                The total cost of this contract was increased by $12,472,157.74 from $24,376,822.86 to $36,848,980.60.  
 
 
SECTION B - SUPPLIES OR SERVICES AND PRICES  
 
 
 
        CLIN 2001  
                The option status has changed from Option to Option Exercised.  
 
 
 
        CLIN 2002  
                The option status has changed from Option to Option Exercised.  
 
(End of Summary of Changes)  
 
 
 




